

Compliance Report on Water Conservation Project

Dr. Babasaheb Ambedkar Technological University, Lonere

Prof. (Dr.) Sachin M Pore
Department of Civil Engineering

Proposal was Rotary International for funding purpose. Rotary team made few visits and granted support of Rs 20 Lakh (excluding GST). University authorities decided to contribute remaining amount to the tune of Rs 3 Lakh and decided to execute the project. Construction of barrages started in Dec 2016 and was completed in June 2017. There were two existing jackwells. Since then water impounding started and it is found that project is well serving the every intended purpose. Further construction of Rural Water Supply Jackwells started in 2021 and at present four more jackwells are completed. These are going to act as source well for more than 08 villages water supply scheme. Water is available in reservoirs almost throughout the year with full depth for 8 to 9 months and to half depth for remaining 3 to 4 months.

Following are outstanding advantages of the executed project

- 1) Assured availability of water helped to nurture plantation of 1500 + trees on North bank of the reservoir
- 2) Water body created is helping to grow a healthy ecosystem comprising of flora and fauna. Variety of birds are found visiting the area. Shepherds who use to avoid the location due to shortage of water are now regular visitors. Farmers have started to build up cattle stock.
- 3) Villages around the area have installed 07 water supply schemes using reservoir of this project as their source. Fetch of this reservoir extends to almost 200 m upstream.
- 4) Farmers around are planning to go for two crops in a year instead of conventional practice of monsoon based rice paddy. Trend is seen to grow vegetables.
- 5) University is also planning to set up jackwell in the reservoir to support back up water supply scheme to campus.

It is extremely pleasant to witness the water overflowing the barrages and listen to music of waterfall. Overall ambiance is so magnetic that reservoirs are slowly turning to a tourist spot.



Photo 1, 2: Concrete Barrage No. 2 in Project. Photo taken on 18/11/19. This water remains as seen till end of March. Thereafter reservoir level remains 0.7 to 1.0 m till onset of monsoon.





Photo 3: Concrete Barrage No.2. Overflowing in every July till end of August.



Photo 4↑, 5↓: Concrete Barrage No.1 in arch shape to take advantage of V shaped rocky gorge





Photo 6: Water availability at end of May at this location.



Photo 7: Visit by committee from Directorate of Technical Education. From right front: Mr. Nikhade, Asstt. Director, Mr. Pramod Naik Joint Director, Sh, Chavan University Engineer, Dr. Bhamare, Registrar DBATU



Rotary

 December 2018

 Newsletter of The Rotary Foundation Cadre of Technical Advisers



Recent Cadre Site Visits

Ramachandre Tippenahalli Sonne Gowda (second from front) inspects a dam alongside Rotarian project sponsors while evaluating a global grant effort that harvests rainwater in District 3131 (India).

Photo 9: Visit by ROTARY International auditor



Photo 9: Reservoir created upstream of Barrage No. 2



Photo 10: Reservoir created upstream of Barrage No. 1



Photo 11: Water supply scheme intake wells along upstream of 1st barrage. These have been constructed by local village panchayats at their costs after completion of this Project.



Photo 12: University has taken up project for Construction of Open well. Site survey and technical details were carried out in-house by Dr Sachin Pore with help of BTech Civil Students.

SMPore



Dr. Sachin M. Pore
B.E. (Civil), M.E. (Structures)
Ph.D. (Structural Dynamics-Earthquake Engineering)
Chartered Civil Engineer, AM/087726/6, C.Engg. (I)
smp.struct.dwg@gmail.com, +91-8600517111



डॉ. बाबासाहेब आंबेडकर तंत्रशास्त्र विद्यापीठ, लोणेरे

Dr. Babasaheb Ambedkar Technological University, Lonere

(Established by Government of Maharashtra & Governed by Dr. Babasaheb Ambedkar Technological University Act No. XXIX of 2014)

विद्याविहार, लोणेरे-रायगड ४०२ १०३(महाराष्ट्र)Vidyavihar, Lonere - Raigad 402 103 (Maharashtra)

Tel: (02140) 275142 ☎ Student Helpline: 02140 – 275212

Website: www.dbatu.ac.in



स्वातंत्र्याचा अमृत महोत्सव

7.1.4 _Supporting Documents



Dr. Babasaheb Ambedkar Technological University

(Established by Government of Maharashtra and Governed by

Dr. Babasaheb Ambedkar Technological University, Maharashtra Act No. XXIX of 2014)

www.dbatu.ac.in

DBATU/Estate/Pipeline/WO/ 761

Date: 05/03/2021

To,
M/s. Ajit Joshi,
Mahad.
Dist. Raigad.

Work Order

Sub. : Proposed New HDPE Pipe line from jack well to Gagangiri hostel.

Ref. : Your A1 Tender opened on 21/01/2021.

Sir,

Your A1 Tender offer for the above mentioned work is finally accepted as detailed below.

Name of work	:	Proposed New HDPE Pipe line from jack well to Gagangiri hostel.
Estimated cost	:	Rs.2,89,876.00/-.
Percentage Accepted	:	1.16 % below.
Tendered cost	:	Rs. 2,86513.00/-
Date of commencement of work	:	05/03/2021
Time limit	:	15 days
Stipulated date of completion of work	:	20/03/2021

P.T.O



डॉ. बाबासाहेब आंबेडकर तंत्रशास्त्र विद्यापीठ, लोणेरे

Dr. Babasaheb Ambedkar Technological University, Lonere

(Established by Government of Maharashtra & Governed by Dr. Babasaheb Ambedkar Technological University Act No. XXIX of 2014)

विद्याविहार, लोणेरे-रायगड ४०२ १०३(महाराष्ट्र) Vidyavihar, Lonere - Raigad 402 103 (Maharashtra)

Tel: (02140) 275142 ☎ Student Helpline: 02140 – 275212

Website: www.dbatu.ac.in



स्वातंत्र्याचा अमृत महोत्सव

You are requested to start the work under the directions of Estate University Engineer, Dr. Babasaheb Ambedkar Technological University, who will give you necessary guidance and line out etc. for the work.

It may please be noted that, the work should be completed in all respect within stipulated time limit. All above references are part and parcel of the subjected work.

Please acknowledge the receipt of the letter and submit your willingness in writing to accept the work within 08 days of receipt of this correspondence. If you do not submit the said willingness, University is free to offer the work to next bidder.

Thanking you,

Yours faithfully,

OLC
P. J. E. Civil

*
REGISTRAR
05-03-20

Encl: Schedule 'B'

Copy to:-

- 1) The Finance officer.....for information and necessary action
- 2) University Engineer..... for information and necessary action
- 3) Store Verification officer for information and necessary action
- 4) Estate OSD (Civil-Maintenance)..... for information and necessary action
- 5) Contractorfor information and necessary action

[Signature]

Note: Copy send to Contractor by Speed Post.

Date -Postal Receipt No -



डॉ. बाबासाहेब आंबेडकर तंत्रशास्त्र विद्यापीठ, लोणेरे

Dr. Babasaheb Ambedkar Technological University, Lonere

(Established by Government of Maharashtra & Governed by Dr. Babasaheb Ambedkar Technological University Act No. XXIX of 2014)

विद्याविहार, लोणेरे-रायगड ४०२ १०३(महाराष्ट्र)Vidyavihar, Lonere - Raigad 402 103 (Maharashtra)

Tel: (02140) 275142 ☎ Student Helpline: 02140 – 275212

Website: www.dbatu.ac.in



स्वातंत्र्याचा अमृत महोत्सव



Babasabeb Ambedkar Technological University

(Established by Government of Maharashtra and Governed by

Dr. Babasaheb Ambedkar Technological University, Maharashtra Act No. XXIX of 2014)

www.dbatu.ac.in


DBATU/Estate/Pipeline bill (C)

Date: 20/03/2021

COMPLETION CERTIFICATE OF WORK

Name of Work:-	Proposed New HDPE Pipe line from jack well to Gagangiri hostel.
Name of Contractor:-	M/s Ajit Joshi, Mahad.
Work Order No.:-	DBATU/Estate/Pipeline WO-761 dt.05/03/2021
Date of work Order:-	05/03/2021
Date of work Completion :-	19/03/2021
Estimated Cost Put to Tender:-	2,89,876.00
Accepted Tender Cost:-	2,86,513.00
Cost of Work Done (Expenditure) :-	2,85,636.00

Certified that the entire work mentioned above has been satisfactory completed in all respect as per the plan & estimate approved by competent authority.


(Mr. A. S. Chavan)
(University Engineer)



डॉ. बाबासाहेब आंबेडकर तंत्रशास्त्र विद्यापीठ, लोणेरे

Dr. Babasaheb Ambedkar Technological University, Lonere

(Established by Government of Maharashtra & Governed by Dr. Babasaheb Ambedkar Technological University Act No. XXIX of 2014)

विद्याविहार, लोणेरे-रायगड ४०२ १०३(महाराष्ट्र)Vidyavihar, Lonere - Raigad 402 103 (Maharashtra)

Tel: (02140) 275142 ☎ Student Helpline: 02140 – 275212

Website: www.dbatu.ac.in



स्वातंत्र्याचा अमृत महोत्सव

DR. BABASAHEB AMBEDKAR TECHNOLOGICAL UNIVERSITY

Estate Dept.
Outward No : 374
Date : 22/03/2021

Finance & Acct.
Dept
Inward No: 1818
Date : 22/03/2021

Finance & Acct.
Outward No: 854
Date : 22/03/2021

Office of the
Registrar Inward
No:
Date :

Office of the
Registrar
Outward No:
Date :

Office of the
Vice-Chancellor
Inward No:
Date :

Office of the
Vice-Chancellor
Outward No:
Date :

DBATU'Estate/Pipeline/bill
Date:- 20/03/2021

Submitted:

Sub: Proposed New HDPE Pipe line from jack well to Gagangiri hostel

Payment against first & Final Bill of work done.

1. Ref:1.Work Order No. DBATU'Estate Pipeline WO/761 dt.05/03/2021.
2. Letter from 'M/s Ajit Joshi, Mahad Inward No.304 date 20/03/2021
3. Completion Certificate :- DBATU'Estate/Pipeline bill/CC

The subjected work of Proposed New HDPE Pipe line from jack well to Gagangiri hostel was awarded to 'M/s Ajit Joshi, Mahad. vide referred work order. The contractor had completed the work within stipulated period as per work order mentioned the same details in the measurement sheet of bill.

The University Engineer has certified the measurements of the work done vide Certificate No. DBATU'Estate/Pipeline bill/CC dt.20/03/2021.

Due and Recommended amount of first & Final Bill: Rs. 2,85,636.00

In view of above, due amount of work executed is Rs. 2,85,636.00/- (In words rupees Two Lakh Eighty Five Thousand Six Hundred Thirty Six only) should be released to the contractor 'M/s Ajit Joshi, Mahad', against first & Final Bill of the subjected work.

Value of work	Rs. 2,85,636.00
Deduction S.D 5%	Rs. 14,283.00
TDS 2%	Rs. 5101.00
GST/TDS 1.5%	Rs. 3825.00

Net Payable Amount Rs. 2,62,428.00

Forwarded for the approval and further necessary action

(Pravin Kathkade)
(Pravin Kathkade)
Jr.Engineer(Civil)

(Mr. S. Chavan)
(Mr. S. Chavan)
University Engineer

(The Finance Officer)
The Finance Officer
22/03/2021

AS per approval of
Hon VC dtd 13/12/2020
The Registrar
22/03/2021

*Approved for
Approval*



डॉ. बाबासाहेब आंबेडकर तंत्रशास्त्र विद्यापीठ, लोणेरे

Dr. Babasaheb Ambedkar Technological University, Lonere

(Established by Government of Maharashtra & Governed by Dr. Babasaheb Ambedkar Technological University Act No. XXIX of 2014)

विद्याविहार, लोणेरे-रायगड ४०२ १०३(महाराष्ट्र)Vidyavihar, Lonere - Raigad 402 103 (Maharashtra)

Tel: (02140) 275142 ☎ Student Helpline: 02140 – 275212

Website: www.dbatu.ac.in



कार्यकारी अभियंता, हेटवणे मध्यम प्रकल्प विभाग,

कामाली, ता. पेण, जि. रायगड-४०२१०७

ई-मेल- eehmpd@rediffmail.com

जा.क्र. हेमप्रवि/प्रशा-२/१०३/१/२०२१

दि. २३/०६/२०२१

प्रति,

मा.कुलसचिव,

डॉ.बाबासाहेब आंबेडकर

तंत्रशास्त्र विद्यापिठ लोणेरे, ता. माणगाव.

विषय :- पाणी पुरवठाबाबत देयकाबाबत.

- संदर्भ :-
१. आपले पाणीपुरवठा देयक क्रमांक हेमप्रवि/प्रशा-१/विसिंदेयक/१५०५/सन २०१९ दि.१२.०७.२०१९
 २. विभागीय कार्यालयाचे पत्र जा.क्र. हेमप्रवि/प्रशा-२/विसिंदेयक/६२१/दि.०६.०४.२०२१
 ३. उपविभागीय कार्यालयाचे पत्र जा.क्र. हेमप्रवि/ प्रशा/ ११५/दि.७/०४/२०२१
 ४. महाराष्ट्र जलसंपत्ती नियमन प्राधिकरण आदेश क्रमांक १/२०१८ दि.११ जानेवारी २०१८

उपरोक्त संदर्भिय विषयान्वये पन्हळघर ल.पा. योजनेतून डॉ.बाबासाहेब आंबेडकर तंत्रशास्त्र विद्यापिठ लोणेरे, ता. माणगाव यांना माहे मे व जून २०१९ मध्ये १३७६०० घ.मी इतका पिण्यासाठी पाणीपुरवठा करण्यात आला असून, यानुसार देयक आकारण्यात आले आहे. उपरोक्त संदर्भ क्र.४ नुसार सन २०१९ पासून रु.०३३ प्रती घनमीटर या अद्ययावत दरानुसार देयक आकारणी करण्यात आली असून पाणीवापर करारनामा केलेला नसल्याने दुप्पट दराने आकारणी सदर शासन निर्णयानुसार करण्यात आली आहे व मी योग्य आहे. त्यामुळे वरीलप्रमाणे देयकाचा भ्रंश लवकरात लवकर विभागास करण्यात यावा. तसेच आपले संस्थेमार्फत पाणीवापराबाबत सक्षम स्तरावरून पाणी आरक्षण मंजूर करून करारनामा लवकरात लवकर करून घ्यावा त्यामुळे विद्यापिठाने केलेल्या पाणी वापरानुसार योग्य ते देयक आकारण्यात येईल.

हे आपले माहितीसाठी व पुढील कार्यवाहीसाठी.

द्वारापिठ - डी.कि.प्र.ता.
for N.A.

आवक क्र. 198
दिनांक 29/06/2021
म
मही

कार्यकारी अभियंता,
हेटवणे मध्यम प्रकल्प विभाग,
कामाली, ता. पेण, जि. रायगड

E:\HETAWANE DIVISION\PB-2\letters\pani purvathal.docx

स्वावर विभाग
आवक क्र. 198
दिनांक 30/06/2021
मही



डॉ. बाबासाहेब आंबेडकर तंत्रशास्त्र विद्यापीठ, लोणेरे

Dr. Babasaheb Ambedkar Technological University, Lonere

(Established by Government of Maharashtra & Governed by Dr. Babasaheb Ambedkar Technological University Act No. XXIX of 2014)

विद्याविहार, लोणेरे-रायगड ४०२ १०३(महाराष्ट्र)Vidyavihar, Lonere - Raigad 402 103 (Maharashtra)

Tel: (02140) 275142 ☎ Student Helpline: 02140 – 275212

Website: www.dbatu.ac.in



स्वातंत्र्याचा अमृत महोत्सव

हेटवणे मध्यम प्रकल्प विभाग, कामाली ता.पेण जि.रायगड.

डॉ.बाबासाहेब आंबेडकर तंत्रशास्त्र विद्यापीठ, लोणेरे; ता.गाणगांव, जि.रायगड यांना माते भे व जून-२०१९ मध्ये पत्रेद्वारे ल. पा. योजनेतून पिण्यासाठी केलेल्या पाणी पुरवठ्याचे देयक.

क्र.	ग्राहकाचे नांव	प्राचार्य, डॉ.बाबासाहेब आंबेडकर तंत्रशास्त्र विद्यापीठ, लोणेरे, ता.गाणगांव, जि.रायगड
२	पाणी परवाना मंजूरीचा संदर्भ	
३	मंजूर पाणी कोटा	पिण्यासाठी
४	पाणीवापर प्रकार	
५	करारनामा केला आहे किंवा कसे	
६	करारनाम्याचा कालावधी	
७	करारनाम्याचा संदर्भ	
८	मीटर बसविला आहे किंवा नाही	
९	मीटर चालू स्थितीत आहे किंवा कसे	दि. ०८/०५/२०१९ व दि. १०/०६/२०१९
१०	पाणीवापर कालावधी	
११	९० टक्के प्रमाणे होणारा पाणीवापर	दि. -०६-२०१९
१२	देयक दिल्याचा दिनांक	दि. ३१-०७-२०१९
१३	देयकाची रक्कम अदा करण्याचा अंतिम दिनांक	

मीटर रिडींग	पासून पर्यंत	पाणी वापर परिमाण (घमी)	दर रु. प्रति घमी.	आकारणी (रु.)			वसूल करावयाची रक्कम (रु.)	शेरा	
				पाणीपट्टी	स्थानिक उपकर	एकूण			
१	२	३	४	५	६	७	८	९	
		१३७६००.००	०.३३ X २.०० ०.६६	९०८१६.००	१८१६३.००	१०८९७९.००	०.००	१०८९७९.००	विनामंजूरी पाणीवापर तसेच करारनामा केलेला नसल्याने २.०० पट दराने पंडनीय आकारणी.

जा.क्र.हेमप्रवि/प्रशा-१/बिसिंदेयक/९५०५/सिन २०१९

हेटवणे मध्यम प्रकल्प विभाग, कामाली,

दिनांक :- १३/०७/२०१९

पत्र पावती दाखले.

प्रति,
प्रत :- मा.प्राचार्य, डॉ.बाबासाहेब आंबेडकर तंत्रशास्त्र विद्यापीठ, लोणेरे, ता.गाणगांव, जि.रायगड

२/- स्तंभ क्र.९ मध्ये नमूद केलेल्या रकमेचा धनादेश मा. कार्यकारी अभियंता, हेटवणे मध्यम प्रकल्प विभाग, कामाली यांच्या नावे दि. ३१/०७/२०१९ पर्यंत जमा करण्याची व्यवस्था करण्यात यावी ही विनंती.

प्रत :- सहाय्यक अभियंता श्रेणी-१, हेटवणे मध्यम प्रकल्प उपविभाग, उंबर्डे. ता. पेण यांना त्यांचे पत्र क्र. ३७६ दि. २१/६/२०१९ चे अनुषंगाने माहितीसाठी व पुढील योग्य त्या कार्यवाहीसाठी.

प्रत :- लेखा शाखा-२ (विभागीय कार्यालय) यांना माहितीसाठी व पुढील योग्य त्या कार्यवाहीसाठी.

आवक क्र. १०१
दि. ०८/०८/१९

आवक क्र. २६५३
दिनांक २५/०७/२०१९
कार्यकारी अभियंता (पत्रे)
हेटवणे मध्यम प्रकल्प विभाग,
कामाली, ता.पेण, जि.रायगड.



डॉ. बाबासाहेब आंबेडकर तंत्रशास्त्र विद्यापीठ, लोणेरे

Dr. Babasaheb Ambedkar Technological University, Lonere

(Established by Government of Maharashtra & Governed by Dr. Babasaheb Ambedkar Technological University Act No. XXIX of 2014)

विद्याविहार, लोणेरे-रायगड ४०२ १०३(महाराष्ट्र)Vidyavihar, Lonere - Raigad 402 103 (Maharashtra)

Tel: (02140) 275142 Student Helpline: 02140 – 275212

Website: www.dbatu.ac.in



स्वातंत्र्याचा अमृत महासंज

डॉ. बाबासाहेब आंबेडकर तंत्रशास्त्र विद्यापीठ, लोणेरे, जि.रायगड

टिप्पणी सादर
करणा-या विभागाचा
जाचक क्रमांक : 243
दिनांक : 04/12/2021

लेखा विभागाचा
आचक क्रमांक :
दिनांक :

लेखा विभागाचा
जाचक क्रमांक :
दिनांक :

कुलसचिव कार्यालयाचा
आचक क्रमांक :
दिनांक :

कुलसचिव कार्यालयाचा
जाचक क्रमांक :
दिनांक :

कुलगुरु कार्यालयाचा
आचक क्रमांक :
दिनांक :

कुलगुरु कार्यालयाचा
जाचक क्रमांक :
दिनांक :

डॉबाआंतवि/स्थावर/पाणीपुरवठा/२०२१/
दि. ०४/१२/२०२१

सादर :

विषय : पाणीपुरवठा देयक अदा करण्याबाबत . . .

संदर्भ = १.डॉबाआंतवि/स्थावर/पाणीपुरवठा देयक/७५७ दि.१६/०३/२०२०

२.का.अ.हेटवणे म.प्र.विभाग यांचे पत्र क्रजा.हेमप्रविव/प्रशा-२/१०३८/२०२१

दिनांक २३/०६/२०२१

पन्हळघर-खुर्द हे धरण या विद्यापीठ परिसराजवळ आहे. काळ प्रकल्पाअंतर्गत असणा-या कालव्यातून विद्यापीठ परिसर तसेच जवळील परिसरातील गावांना पाणीपुरवठा होतो. दरवर्षी मध्य कालव्यातून होणारा पाणीपुरवठा अंदाजे ५-१० मे पर्यंतच चालू राहतो. त्यामुळे पुढील काळावर्षी विद्यापीठ परिसरात पाण्याचे दुर्भिक्ष निर्माण होते. दरवर्षी पावसाळा सुरु होईपर्यंत पाण्याचा सांध होणे आवश्यक असते. दोन वर्षा पुर्वी मे २०१९ मध्ये सदरकरिता मा.कार्यकारी अभियंता यांना विद्यापीठाच्या संदर्भिय पत्रान्वये पाणी पुरवठा करणेकरिता विनंती केली होती. सदर विनंतीग अनुसरुन मा.कार्यकारी अभियंता,हेटवणे मध्यम प्रकल्प विभाग,कामाली यांच्याकडून वरण्यात आला होता.शासकीय नियमानुसार विद्यापीठास पाणी शुल्क रु.१,०८,९७९/-अक्षरी रुपये १६ लाख ८ हजार नऊशे एकोणअंशी मात्र) आकारण्यात आले होते.

विद्यापीठाच्या संदर्भिय क्र(१) पत्रान्वये मा.कार्यकारी अभियंता,हेटवणे मध्यम प्रकल्प विभागाने पाणी पुरवठा देयकामध्ये मागील वर्षी पाण्याचा वापर जास्त प्रमाणात दाखवण्यात आला आहे तसेच पाणी करारनामा नसल्यामुळे दुप्पटीनी दर लावण्यात आले आहे. तरी हे विद्यापीठ शैक्षणिक संस्था असल्यामुळे दुप्पटीची रक्कम कमी करुन तसेच मागीच्या अनुषंगाने नवीन सुधार्गी पाणी पुरवठा देयक मिळावे ही विनंती केली होती.

विद्यापीठास हेटवणे प्रकल्प विभाग,कामाली यांच्या संदर्भिय क्र(२) पत्रानुसार सन २०१९ पासून रु.०३३ प्रती घनमीटर या अद्ययावत दरानुसार देयक आकारणी करण्यात आली असून पाणीवापर करारनामा नसल्याने दुप्पटीने दराने आकारणी सदर शासन निर्णयानुसार करण्यात आली आहे व ती योग्य आहे असे कळविले आहे. सदर देयक रु.१,०८,९७९/-अक्षरी रुपये एक लाख आठ हजार नऊशे एकोणअंशी मात्र) इतक्या रक्कमेस अदा करण्यास इच्छुक नाही.सोबत पाणीपुरवठा देयक जोडले आहे.

सदरचा खर्च P.320 Water Bill/Water Treatment Chemicals लेखाशिर्षान्वये करण्यात येईल.

मान्यतेस्तव व पुढील आदेशास्तव.

(श्री. विलास सि. चव्हाण)
विद्यापीठ अभियंता



डॉ. बाबासाहेब आंबेडकर तंत्रशास्त्र विद्यापीठ, लोणेरे

Dr. Babasaheb Ambedkar Technological University, Lonere

(Established by Government of Maharashtra & Governed by Dr. Babasaheb Ambedkar Technological University Act No. XXIX of 2014)

विद्याविहार, लोणेरे-रायगड ४०२ १०३(महाराष्ट्र) Vidyavihar, Lonere - Raigad 402 103 (Maharashtra)

Tel: (02140) 275142 ☎ Student Helpline: 02140 – 275212

Website: www.dbatu.ac.in



क्रमांक :

दिनांक :

डॉ. बाबासाहेब आंबेडकर तंत्रशास्त्र विद्यापीठ, लोणेरे

खर्च मान्यतेचे आवेदन पत्र

वर्ष (२०१९ -२०२०)

Session (2019-2020)

विभागाचे नाव : स्थावर

(Name of the Department)

Estate/P 3.20/01

Dt. 13/02/2020

सोबत जोडलेल्या प्रपत्रांत दर्शविलेल्या वस्तुची २०१९-२०२० ह्या आर्थिक वर्षात पाणी पुरवठा देयक, कामाती P 3.20 Water Bill/ Water Treatment Chemicals या व्ययशीर्षातून रु. 1,08,979/- (अक्षरी रुपये : एक लाख आठ हजार नउसो एकोणशे मात्र) च्या खर्चास कृपया मंजूरी दयावी. या व्ययशीर्षातील तरतुदी बदलची वित्तीय वर्ष २०१९-२०२० ची माहिती खालील प्रमाणे आहे.

16 University (Other Administrative Expenses)

01.	व्ययशीर्ष	:	P 3.20 Water Bill/ Water Treatment Chemicals
02.	व्ययशीर्षातर्गत तरतुद	:	रु. 3,75,000/-
03.	आतापर्यंत व्ययशीर्षातून झालेला खर्च	:	रु. Nil
04.	या व्ययशीर्षातर्गत घेतलेले अग्रिम ज्यांचा हिशोब पाठविण्यात आलेला नाही	:	रु. —
05.	खर्चा न पडलेली मंजूरीत रक्कम	:	रु. —
06.	बेरीज (३ + ४ + ५)	:	रु. Nil
07.	शिल्लक तरतुद (२ उणे ६)	:	रु. 3,75,000/-

प्रमाणित करतो की, ह्या वस्तु खरेदी करण्यासाठी दिनांक 28/02/2011 चे परिपत्रकानुसार घालून दिलेल्या नियमांचे पालन काटेकोरपणे केले आहे/करण्यात येईल.

दिनांक : 13/02/2020

स्वाक्षरी

विभाग प्रमुख

सहपत्र : स्थावर विभागाकडील डॉ.बा.आं.वि./का.अ (हे.म.प्र.वि)/पाणीपुरवठा/2019/907, दि.08/05/2019 ची मान्यता

(अंकेक्षण विभागाकरिता)

विभाग प्रमुखांनी वर दिलेली माहिती तपासली आणि बरोबर आढळली/आवश्यक तेथे दुरुस्ती केली

अभिप्राय :

अभिप्राय :

मंजूर

वित्त अधिकारी

कुलसचिव

कुलगुरु



डॉ. बाबासाहेब आंबेडकर तंत्रशास्त्र विद्यापीठ, लोणेरे

Dr. Babasaheb Ambedkar Technological University, Lonere

(Established by Government of Maharashtra & Governed by Dr. Babasaheb Ambedkar Technological University Act No. XXIX of 2014)

विद्याविहार, लोणेरे-रायगड ४०२ १०३(महाराष्ट्र) Vidyavihar, Lonere - Raigad 402 103 (Maharashtra)

Tel: (02140) 275142 Student Helpline: 02140 - 275212

Website: www.dbatu.ac.in



NO.:
Date:

Dr. Babasaheb Ambedkar Technological University Lonere
Administrative And Financial Approval for Financial year (2021-22)
Sub : Administrative and Budgetary Financial approval for purchase of
articles/Equipments/machinery/construction.

The store material/ equipment/construction are required for the Estate Department/Section.
The detail of the purchase are as under:

Sr. No	Detail of the store material/ equipment/construction	QTY	Estimated Cost (Rs.)	Technical Specification	The detail of present stock with department qty value	The approval of following committees necessary (vii) Purchase (viii) Technical (ix) Furniture	Budget provision for current year
1.	पाणीपुरवठा देयक अदा करण्याबाबत	-	1,08,979/-	As Per Bill Attached	-	-	2021-2022 Amount Rs. 4,00,000/-

(i) Justification for purchase of above the store material/ equipment/construction as per submission attached bearing no. डॉबाआतंवि./स्थावर/पाणीपुरवठा/२०२१/२४३ दि.०४/१२/२०२१/

(ii) Budget Head P 3.20. Water Bill/Water Treatment Chemicals

(a) Budget Provision for the current year Rs.4,00,000/-

(b) Cumulative expenditure incurred so far Rs 1,65,200/-

(c) Balance provision for above purchase Rs.2,34,800 /-

(iii) Weather the preliminary works i.e Civil works and Electrical works for installation of equipment etc. are completed before purchase. If not, the period required for completion of such work and action taken for completion of such work.-----

(iv) Weather the arrangement for storage of the said material /equipment is made and provision for maintenance cost after warranty period is anticipated. -----

(v) Name of manufacturer/Authorized dealer/wholesaler/retailer and their address. -----

(vi) The said purchase is to be effected by inviting tenders/fixing annual rate contracts or making order with the existing rate contract firm/directly co-operative consumer store by calling sealed

As per the delegation of power, administrative approval of Vice-Chancellor is required for above purchase which may be accorded for estimated expenditure 1,08,979/-

Longi
Senior Clerk

Finance Officer

04/12/21

Forwarded for approval
Registrar

04/12/21

University Engineer
Appraised

04/12/21

कुलगुरु सचिवालय
जावक क्र. 894
दिनांक 6/12/21
सही

Dr. B. F. Joshi

REGISTRAR

Dr. Babasaheb Ambedkar Technological University
LONERE 402 103,
Tal. Mangaon, Dist. Raigad, (Maharashtra)